



**SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY  
UPCOMING CONTRACTING OPPORTUNITIES – July 2024**

UPCOMING CONSTRUCTION		ESTIMATED RELEASE DATE	ESTIMATED BID DUE DATE
1	<b>I-15 Express Lanes Contract 1</b>	May 2024	July 2024
IFB for Construction			
2	<b>SR-210 Waterman IFB</b>	May 2024	July 2024
IFB for Construction			
3	<b>I-215 Bi-County/Segment 5 Landscape</b>	September 2024	October 2024
IFB for Construction			
4	<b>I-10 Contract 1 Landscape</b>	November 2024	December 2024
IFB for Construction			
5	<b>I-10 Mount Vernon Ave Interchange</b>	November 2024	December 2024
IFB for Construction			
UPCOMING DESIGN/PLANNING/ENVIRONMENTAL PROJECTS		ESTIMATED RELEASE DATE	ESTIMATED PROPOSAL DUE DATE
2	<b>I-15 Cajon Pass - Truck Climbing Lane</b>	November 2024	December 2024
PID and PA/ED			
3	<b>SR-18 Median Widening &amp; Re-profiling</b>	December 2024	January 2025
PA/ED			
4	<b>SR-62 Sage Ave to Airway Ave Widening</b>	January 2025	February 2025
PID, PA/ED, PS&E, and R/W Engr.			
5	<b>US-395, Phase 3</b>	February 2025	March 2025
PS&E and R/W Engineering			
OTHER COMING RFPs/IFBs/RFQs		ESTIMATED RELEASE DATE	ESTIMATED BID OR PROPOSAL DUE DATE
1	<b>Emergency Evacuation Network Resilience</b>	June 2024	July 2024
EENR Study will conduct local-level evacuation compliance assessments and a high-level evacuation route capacity, safety, and viability analysis for up to 40 member agencies within SBCTA and WRCOG’s jurisdictions.			
2	<b>Financial Advisors</b>	November 2024	January 2024
Financial Advisors services for SBCTA			
3	<b>On-Call Internal Price Review Services</b>	October 2024	December 2024
On-Call Internal Price Review Services for A&E Services			
4	<b>Investment Advisory Services</b>	September 2024	November 2024
Investment advisory services for SBCTA			