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Attachment B Environmental Commitments Matrix, Rancho to Lilac Double Track Project, SBCTA

Responsible Party Section
Environmental

Resource Category
Environmental Commitment Description

Timing Requirements of Environmental
Commitments (Seasonal Restrictions, Month, Year)

Environmental Commitments Completed (Date) and Sign
Off Signatures (Responsible Party)

Contractor and SBCTA 3.2 Noise

NOI 1: Complete the Work Permit preparation, submittal and approval process with the City of Rialto to allow weekend construction activities. The
approved Work Permit, issued by the City Manager, will allow anticipated weekend construction that would extend beyond the authorized timelines and
days according to the City’s Municipal Code (Title 9, Chapter 9.50.070). The specific timelines that will permitted according to this mitigation measures
include the following:
*Construction activities will be allowed beginning on Friday from 5:31 pm through to Saturday at 7:59 am
*Construction activities will be allowed beginning on Saturday’s from 5:01 pm through to Monday at 6:59 am
Consistent with the City of Rialto’s Work Permit requirements to demonstrate sufficient need and justifications, the construction activities necessary
during the above defined work windows are associated with the proposed at grade roadway crossing improvements. These roadway crossings must be
modified and the prescribed improvements implemented (Project Description, Section 2.0). To avoid any potential for secondary impacts to north south
access across the railroad corridor and to also avoid undue detours, each roadway crossing and its corresponding improvements will occur over a single
weekend with only one crossing being closed and improvements being constructed at a time. No concurrent roadway closure or construction will occur.

Prior to Construction/Ground Breaking

Contractor and SBCTA 3.2 Noise

NOI 2: The necessary environmental commitments of Mitigation Measure NOI 2, will be completed prior to potential implementation of Mitigation
Measure NOI 3 in attempt to avoid the potential for a full acquisition of the residential structure at 2422 W Rialto Ave. Implementation of NOI 2 will
include the following three (3) steps:
*Step 1 – Complete a property line/SBCTA ROW survey to delineate the corresponding parcel boundaries associated with the impacted property located
at 2422 W Rialto Ave, and the SBCTA ROW boundary. This delineation will establish the ROW limits in relation the improvements located on the property
located at 2422W Rialto Ave. The survey and the corresponding results will also confirm if the improvements currently in place at 2422W Rialto Ave are
encroaching into SBCTA ROW. Depending on the results of the above described delineation the second step as part of this mitigation measure may require
partial financial responsibility of the current owner of the property at 2422W Rialto Ave. Property owner approval may be necessary of access onto the
property at 2422 W Rialto Ave is required to complete the survey.
*Step 2 – Conduct the necessary vibration measurements, evaluation, modeling (if deemed necessary), and document the results. The results will provide
a determination on the minimum separation distance from the proposed second main line railroad track alignment to address the currently predicted
vibration impact. If the vibration measurement results determine that the separation from tracks is not sufficient to address the predicted vibration
impact then an additional evaluation of a double layer of ballast mats will be included to supplement the evaluation and determine if the combined action
will address the predicted vibration impact.
*Step 3 – Based on the results from Step 1 and 2, assuming the results of Step 2 present a viable mitigation for the predicted vibration impact then

proceeding with Step 3 will be undertaken. Initiate the relocation of the existing residential structure, according to the minimum separation distance
required. The relocation will include an evaluation the existing improvements needed on site and determination on the preferred location within the
limits of the parcel boundaries at 2422 W Rialto Ave. The on site evaluation of the property located at 2422 W Rialto Ave will include the spatial
requirements, supplemental improvements needed (foundation and relocated utility connections), City of San Bernardino development standards and
building permit requirements, and any potential secondary modifications or removals of other on site improvements that would also be required. Step 2
may also include the inclusion of a double layer of ballast mats with the second main line track alignment. The limits of the double layer ballast mat, if
deemed necessary, will be provided as part of the Step 2 documentation results. If the results from Step 2 determine that relocation of the existing
residential structure at 2422 W Rialto Ave, alone or in concert with a double layer ballast mat is not a viable mitigation for the predicted vibration impact
at this property then Mitigation Measure NOI 3 will be implemented.

During Final Design/PS&E Stage

Contractor and SBCTA 3.2 Noise

NOI 3: This environmental commitment will only be considered for implementation after the stepped process associated with Mitigation Measure NOI 2
have been completed and determine to be a non viable mitigation option. Mitigation Measure NOI 3 will involve the preparation of a relocation impact
technical memorandum that will document the necessary steps and provisions associated with the full acquisition of the property located at 2422 W
Rialto Ave. This full acquisition will also include a comprehensive evaluation of comparable replacement property resources. The replacement resources
will be evaluated based on current and fair market value, including size (parcel and building square footage (primary structure) and configuration (number
of bedrooms/bathrooms). Any secondary improvements currently on site at 2422 W Rialto Ave will be considered in concert with the property appraisal
conducted. The evaluation of costs associated with this option in comparison to the on site relocation and ballast mats will also be evaluated to determine
the best option and most viable solution

During Final Design/PS&E Stage
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Attachment B Environmental Commitments Matrix, Rancho to Lilac Double Track Project, SBCTA

Responsible Party Section
Environmental

Resource Category
Environmental Commitment Description

Timing Requirements of Environmental
Commitments (Seasonal Restrictions, Month, Year)

Environmental Commitments Completed (Date) and Sign
Off Signatures (Responsible Party)

Contractor and SBCTA 3.2 Noise

In concert with the noise analysis the local municipal codes from the City of Rialto were reviewed. The City of Rialto Municipal Code and noise ordinances,
Title 9, Chapter 9.50.070, covers noise due to construction. It states that it is unlawful for any person to perform construction work except between the
hours given in Table 3 3.
City of Rialto Municipal Code
October 1 through April 30 May 1 through September 30
Monday Friday 7:00 am to 5:30 pm 6:00 am to 7:00 pm
Saturday 8:00 am to 5:00 pm 8:00 am to 5:00 pm
Sunday No permissible hours No permissible hours
State Holidays No permissible hours No permissible hours
The City of San Bernardino Municipal Code and noise ordinances, Title 8, Chapter 8.54.070, also covers noise due to construction. It states that it is
unlawful for any person to perform construction work except between the hours of 7:00 am and 8:00 pm (daily).
The Proposed Project would require construction activities during select weekends, including improvements at each of the eight at grade crossings (1
weekend per crossing; total of 8 select weekends) and additional weekend work along and within the SBCTA ROW tracks to bring the second mainline
track into service. These activities will be coordinated with the cities of Rialto and San Bernardino, including the necessary permit from the City of Rialto
(Municipal Code, Title 9, Chapter 9.50.070) thereby allowing construction activities to occur outside of the permissible days of the week. The referenced
coordination and City of Rialto and the required permit represents Mitigation Measure NOI 1. Prior to Construction/Ground Breaking

Contractor and SBCTA 3.2 Noise

In concert with the noise analysis the local municipal codes from the City of San Bernardino were reviewed. The City of San Bernardino Municipal Code
and noise ordinances, Title 8, Chapter 8.54.070, also covers noise due to construction. It states that it is unlawful for any person to perform construction
work except between the hours of 7:00 am and 8:00 pm (daily).
The Proposed Project would require construction activities during select weekends, including improvements at each of the eight at grade crossings (1
weekend per crossing; total of 8 select weekends) and additional weekend work along and within the SBCTA ROW tracks to bring the second mainline
track into service. These activities will be coordinated with the cities of Rialto and San Bernardino, including the necessary permit from the City of Rialto
(Municipal Code, Title 9, Chapter 9.50.070) thereby allowing construction activities to occur outside of the permissible days of the week. The referenced
coordination and City of Rialto and the required permit represents Mitigation Measure NOI 1. Prior to Construction/Ground Breaking

SBCTA 1.3 Permits and Approvals Section 404 Nationwide 14 Permit, United States Army Corps of Engineers During Final Design/PS&E Stage

SBCTA 1.3 Permits and Approvals
National Pollutant Discharge Elimination System General Construction stormwater permit, including Stormwater Pollution Prevention Plan, California
Regional Water Quality Control Board During Final Design/PS&E Stage

SBCTA 1.3 Permits and Approvals Section 401 permit, California Regional Water Quality Control Board During Final Design/PS&E Stage

SBCTA 1.3 Permits and Approvals Streambed Alteration Agreement, California Department of Fish and Wildlife During Final Design/PS&E Stage

SBCTA 1.3 Permits and Approvals Compliance with applicable rules and regulations, South Coast Air Quality Management District During Final Design/PS&E Stage

SBCTA 1.3 Permits and Approvals Noise permit for construction activities during select weekend work, City of Rialto Prior to Construction/Ground Breaking

SBCTA 1.3 Permits and Approvals Encroachment Permit, City of Rialto Prior to Construction/Ground Breaking

SBCTA 1.3 Permits and Approvals Transportation Permit for hauling oversized material, City of San Bernardino Prior to Construction/Ground Breaking

SBCTA 1.3 Permits and Approvals Noise permit for construction activities during select weekend work, City of San Bernardino Prior to Construction/Ground Breaking
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