
 

  
 

 

AGENDA 
Board of Directors Metro Valley Study Session 

 

October 10, 2024 

***Start Time: 9:30 AM*** 

Location 

San Bernardino County Transportation Authority 

First Floor Lobby Board Room 

1170 W. 3rd Street, San Bernardino, CA 92410 
 

Board of Directors 

 Valley Representatives  

Study Session Chair 

Helen Tran, Mayor 

  City of San Bernardino 

Study Session Vice-Chair 

Jesse Armendarez, Supervisor  

  Second District 
 

Eunice Ulloa, Mayor 

  City of Chino 

Ray Marquez, Council Member 

  City of Chino Hills 

Frank Navarro, Mayor 

  City of Colton  

Acquanetta Warren, Mayor 

  City of Fontana  

Bill Hussey, Mayor 

  City of Grand Terrace 

Larry McCallon, Mayor Pro Tem 

  City of Highland 

Ronald Dailey, Mayor Pro Tem 

  City of Loma Linda 

John Dutrey, Mayor 

  City of Montclair 

Alan Wapner, Council Member 

  City of Ontario  

L. Dennis Michael, Mayor 

  City of Rancho Cucamonga 

 Paul Barich, Mayor Pro Tem 

  City of Redlands 

Deborah Robertson, Mayor 

  City of Rialto 

Rudy Zuniga, Council Member 

  City of Upland 

Bobby Duncan, Council Member  

  City of Yucaipa 

Mountain/Desert Representatives 

Daniel Ramos, Mayor Pro Tem 

  City of Adelanto 

Art Bishop, Mayor Pro Tem 

  Town of Apple Valley  

Carmen Hernandez, Council Member 

  City of Barstow 

Rick Herrick, Council Member 

  City of Big Bear Lake 

Rebekah Swanson, Mayor Pro Tem 

  City of Hesperia 

Janet Jernigan, Mayor 

  City of Needles 

Joel Klink, Mayor Pro Tem 

  City of Twentynine Palms 

Debra Jones, Council Member 

  City of Victorville 

Rick Denison, Council Member 

  Town of Yucca Valley 

 County Board of Supervisors  

Paul Cook, First District 

Curt Hagman, Fourth District 

Dawn Rowe, Third District 

Joe Baca, Jr., Fifth District 

 

 

Ex-Officio Member – Catalino Pining, Caltrans 

Ray Wolfe, Executive Director 

Julianna Tillquist, General Counsel 

 



pg. 2 

San Bernardino County Transportation Authority 

San Bernardino Council of Governments 

AGENDA 

Board of Directors Metro Valley Study Session 

October 10, 2024 

9:30 AM 

Location 
First Floor Lobby Board Room 

1170 W. 3rd Street, San Bernardino, CA 92410 

Items listed on the agenda are intended to give notice to members of the public of a general 

description of matters to be discussed or acted upon. The posting of the recommended 

actions does not indicate what action will be taken.  The Board may take any action that it 

deems to be appropriate on the agenda item and is not limited in any way by the notice of 

the recommended action. 

To obtain additional information on any items, please contact the staff person listed under each 

item.  You are encouraged to obtain any clarifying information prior to the meeting to allow the 

Board to move expeditiously in its deliberations.  Additional “Meeting Procedures” and agenda 

explanations are attached to the end of this agenda. 

CALL TO ORDER 

(Meeting Chaired by Helen Tran) 

i. Pledge of Allegiance

ii. Attendance

iii. Announcements

iv. Agenda Notices/Modifications - Natalie Lopez

Public Comment 

Brief Comments from the General Public 

Note: Public Comment on items listed on this agenda will be allowed only during this 

committee meeting. No public comment will be allowed on committee items placed on 

the Consent Agenda at the Board of Directors meeting. If an item has substantially 

changed after consideration during the committee meeting, the item will be placed on 

Discussion for Board and public comment will be allowed. 

Possible Conflict of Interest Issues 

Note agenda item contractors, subcontractors and agents which may require member abstentions 
due to conflict of interest and financial interests.  Board Member abstentions shall be stated 
under this item for recordation on the appropriate item. 

1. Information Relative to Possible Conflict of Interest

Note agenda items and contractors/subcontractors, which may require member abstentions
due to possible conflicts of interest.

This item is prepared for review by Board of Directors and Committee Members.

Pg. 9
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INFORMATIONAL ITEMS 

Items listed are receive and file items and are expected to be routine and non-controversial. 

Unlike the Consent Calendar, items listed as Informational Items do not require a vote. 

2. Project Delivery Contract Change Orders to On-Going Contracts

Receive and file Change Order Report.

Presenter: Kristi Harris

This item is not scheduled for review by any other policy committee or technical

advisory committee.

DISCUSSION ITEMS 

Discussion - Project Delivery 

3. Progress Briefing Report through September 2024

Receive the Major Projects Status Report for the period through September 2024.

Presenter: Kristi Harris

This item is not scheduled for review by any other policy committee or technical

advisory committee.

4. State Route 60 Central Avenue Interchange Project - Amendment No. 5 to Cooperative

Agreement No. 15-1001091 with the City of Chino

That the following be reviewed and recommended for final approval by the Board of

Directors, acting as the San Bernardino County Transportation Authority, at a regularly

scheduled Board meeting:

Approve Amendment No. 5 to Cooperative Agreement No. 15-1001091 (R14050) with the

City of Chino to revise the Project Funding Table to reflect an increased total project cost in

the amount of $759,593, increasing the Measure I Interchange Program funds by $354,152

and City of Chino funds by $405,441.

Presenter: Paul Melocoton

This item is not scheduled for review by any other policy committee or technical

advisory committee. SBCTA General Counsel, Enterprise Risk Manager, and

Procurement Manager have reviewed this item and the draft amendment.

5. On-Call Right-of-Way Services - Release of Request for Proposals No. 25-1003206

That the following be reviewed and recommended for final approval by the Board of

Directors, acting as the San Bernardino County Transportation Authority, at a regularly

scheduled Board meeting:

Authorize the release of Request for Proposals No. 25-1003206 for procurement of On-Call

Right-of-Way Services to support the delivery of the Major Projects Program.

Presenter: Tracy Escobedo

This item is not scheduled for review by any other policy committee or technical

advisory committee.  SBCTA General Counsel, Procurement Manager, and Enterprise

Risk Manager have reviewed this item and the draft RFP.
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6. Interstate 10 Mount Vernon Avenue Interchange Project - Request to Release

Invitation for Bids No. 24-1003141

That the following be reviewed and recommended for final approval by the Board of

Directors, acting as the San Bernardino County Transportation Authority (SBCTA), at a

regularly scheduled Board meeting:

Authorize the Executive Director, or his designee, to release Invitation for Bids No. 24-

1003141 for the construction of Interstate 10 Mount Vernon Avenue Interchange Project,

subject to final approval of the Plans, Specifications, and Estimates package, and approval as

to form by SBCTA General Counsel or her designee.

Presenter: Juan Lizarde

This item is not scheduled for review by any other policy committee or technical

advisory committee. SBCTA General Counsel, Procurement Manager, and Enterprise

Risk Manager have reviewed this item.

Discussion - Transportation Programming and Fund Administration 

7. Interstate 10/Riverside Avenue Interchange Phase 2 Project Amendment No. 1 to

Funding Agreement No. 22-1002725 with City of Rialto

That the following be reviewed and recommended for final approval by the Board of

Directors, acting as the San Bernardino County Transportation Authority, at a regularly

scheduled Board meeting:

A. Allocate an additional $670,025 in Valley Freeway Interchange funds to the City of

Rialto for the Interstate 10 (I-10)/Riverside Avenue Interchange Phase 2 Project.

B. Approve Amendment No. 1 to Funding Agreement No. 22-1002725 with the City of

Rialto for the I-10/Riverside Avenue Interchange Phase 2 Project increasing the Measure I

Valley Freeway Interchange Program funds by $670,025 for a total of $5,863,181.

Presenter: Andrea Zureick

This item is not scheduled for review by any other policy committee or technical 

advisory committee. SBCTA General Counsel and Risk Management have reviewed 

this item and the draft amendment.  

Comments from Board Members 

Brief Comments from Board Members 

ADJOURNMENT 

Additional Information 

Attendance 

Acronym List 

Mission Statement 

The next Board of Directors Metro Valley Study Session is scheduled 

for November 14, 2024. 
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Meeting Procedures and Rules of Conduct 

Meeting Procedures - The Ralph M. Brown Act is the state law which guarantees the public’s 

right to attend and participate in meetings of local legislative bodies.  These rules have been 

adopted by the Board of Directors in accordance with the Brown Act, Government Code 54950 

et seq., and shall apply at all meetings of the Board of Directors and Policy Committees. 

Accessibility & Language Assistance - The meeting facility is accessible to persons with 

disabilities. A designated area is reserved with a microphone that is ADA accessible for public 

speaking. A designated section is available for wheelchairs in the west side of the boardroom 

gallery. If assistive listening devices, other auxiliary aids or language assistance services are 

needed in order to participate in the public meeting, requests should be made through the Clerk 

of the Board at least three (3) business days prior to the Board meeting.  The Clerk can be 

reached by phone at (909) 884-8276 or via email at clerkoftheboard@gosbcta.com and office is 

located at 1170 W. 3rd Street, 2nd Floor, San Bernardino, CA.  

Service animals are permitted on SBCTA’s premises.  The ADA defines service animals as dogs 

or miniature horses that are individually trained to do work or perform tasks for people with 

disabilities.  Under the ADA, service animals must be harnessed, leashed, or tethered, unless 

these devices interfere with the service animal’s work, or the individual’s disability prevents 

using these devices. In that case, the individual must maintain control of the animal through 

voice, signal, or other effective controls. 

Accesibilidad y asistencia en otros idiomas - Las personas con discapacidad pueden acceder a 

la sala de reuniones. Se reserva una zona designada con un micrófono accesible que cumple con 

los requisitos de la ADA para hablar en público. Una sección designada está disponible para 

sillas de ruedas en el lado oeste de la galería de la sala de reuniones. Si se necesitan dispositivos 

de ayuda auditiva, otras ayudas auxiliares o servicios de asistencia en otros idiomas para 

participar en la reunión pública, las solicitudes deben presentarse al Secretario de la Junta al 

menos tres (3) días hábiles antes de la fecha de la reunión de la Junta.  Puede comunicarse con el 

Secretario llamando al (909) 884-8276 o enviando un correo electrónico a 

clerkoftheboard@gosbcta.com. La oficina se encuentra en 1170 W. 3rd Street, 2nd Floor, 

San Bernardino, CA. 

Los animales de servicio están permitidos en las instalaciones de SBCTA.  La ADA define a los 

animales de servicio como perros o caballos miniatura que son entrenados individualmente para 

hacer trabajo o realizar tareas para personas con discapacidades.  Según la ADA, los animales de 

servicio deben tener un arnés o ser atados, a menos que estos dispositivos interfieran con el 

trabajo del animal de servicio, o que la discapacidad de la persona impida el uso de estos 

dispositivos. En ese caso, la persona debe mantener el control del animal a través de su voz, 

señales u otros controles efectivos. 

Agendas – All agendas are posted at www.gosbcta.com/board/meetings-agendas/ at least 72 

hours in advance of the meeting. Staff reports related to agenda items may be reviewed online at 

that web address. Agendas are also posted at 1170 W. 3rd Street, 1st Floor, San Bernardino at 

least 72 hours in advance of the meeting.  

Agenda Actions – Items listed on both the “Consent Calendar” and “Discussion” contain 

recommended actions.  The Board of Directors will generally consider items in the order listed 

on the agenda.  However, items may be considered in any order.  New agenda items can be 

added and action taken as provided in the Ralph M. Brown Act Government Code Sec. 

54954.2(b). 

mailto:clerkoftheboard@gosbcta.com
http://www.gosbcta.com/board/meetings-agendas/
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Closed Session Agenda Items – Consideration of closed session items excludes members of the 

public.  These items include issues related to personnel, pending litigation, labor negotiations and 

real estate negotiations.  Prior to each closed session, the President of the Board or Committee 

Chair (“President”) will announce the subject matter of the closed session.  If reportable action is 

taken in closed session, the President shall report the action to the public at the conclusion of the 

closed session. 

Public Testimony on an Item – Members of the public are afforded an opportunity to speak on 

any listed item, except Board agenda items that were previously considered at a Policy 

Committee meeting where there was an opportunity for public comment. Individuals in 

attendance at SBCTA who desire to speak on an item may complete and turn in a "Request to 

Speak" form, specifying each item an individual wishes to speak on.  Individuals may also 

indicate their desire to speak on an agenda item when the President asks for public comment.  

When recognized by the President, speakers should be prepared to step forward and announce 

their name for the record.  In the interest of facilitating the business of the Board, speakers are 

limited to three (3) minutes on each item.  Additionally, a twelve (12) minute limitation is 

established for the total amount of time any one individual may address the Board at any one 

meeting.  The President or a majority of the Board may establish a different time limit as 

appropriate, and parties to agenda items shall not be subject to the time limitations.  

Any individual who wishes to share written information with the Board may provide 35 copies to 

the Clerk of the Board for distribution. If providing written information for distribution to the 

Board, such information must be emailed to the Clerk of the Board, at 

clerkoftheboard@gosbcta.com, no later than 5:00 pm the day before the meeting in order to 

allow sufficient time to distribute the information. Information provided as public testimony is 

not read into the record by the Clerk.  Consent Calendar items can be pulled at Board member 

request and will be brought up individually at the specified time in the agenda. Any consent item 

that is pulled for discussion shall be treated as a discussion item, allowing further public 

comment on those items. 

Public Comment –An opportunity is also provided for members of the public to speak on any 

subject within the Board’s jurisdiction.  Matters raised under “Public Comment” will not be 

acted upon at that meeting. See, “Public Testimony on an Item,” above. 

Disruptive or Prohibited Conduct – If any meeting of the Board is willfully disrupted by a 

person or by a group of persons so as to render the orderly conduct of the meeting impossible, 

the President may recess the meeting or order the person, group or groups of person willfully 

disrupting the meeting to leave the meeting or to be removed from the meeting.  Disruptive or 

prohibited conduct includes without limitation addressing the Board without first being 

recognized, not addressing the subject before the Board, repetitiously addressing the same 

subject, failing to relinquish the podium when requested to do so, bringing into the meeting any 

type of object that could be used as a weapon, including without limitation sticks affixed to 

signs, or otherwise preventing the Board from conducting its meeting in an orderly manner.    

Your cooperation is appreciated! 

 

mailto:clerkoftheboard@gosbcta.com
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General Practices for Conducting Meetings 

of 

Board of Directors and Policy Committees 

 
 

Attendance. 

• The President of the Board or Chair of a Policy Committee (Chair) has the option of 

taking attendance by Roll Call. If attendance is taken by Roll Call, the Clerk of the Board 

will call out by jurisdiction or supervisorial district. The Member or Alternate will 

respond by stating his/her name.  

• A Member/Alternate who arrives after attendance is taken shall announce his/her name 

prior to voting on any item. 

• A Member/Alternate who wishes to leave the meeting after attendance is taken but before 

remaining items are voted on shall announce his/her name and that he/she is leaving the 

meeting. 

Basic Agenda Item Discussion. 

• The Chair announces the agenda item number and states the subject. 

• The Chair calls upon the appropriate staff member or Board Member to report on the 

item. 

• The Chair asks members of the Board/Committee if they have any questions or 

comments on the item. General discussion ensues. 

• The Chair calls for public comment based on “Request to Speak” forms which may be 

submitted. 

• Following public comment, the Chair announces that public comment is closed and asks 

if there is any further discussion by members of the Board/Committee. 

• The Chair calls for a motion from members of the Board/Committee. Upon a motion, the 

Chair announces the name of the member who makes the motion. Motions require a 

second by a member of the Board/Committee. Upon a second, the Chair announces the 

name of the Member who made the second, and the vote is taken. 

• The “aye” votes in favor of the motion shall be made collectively. Any Member who 

wishes to oppose or abstain from voting on the motion shall individually and orally state 

the Member’s “nay” vote or abstention. Members present who do not individually and 

orally state their “nay” vote or abstention shall be deemed, and reported to the public, to 

have voted “aye” on the motion. 

• Votes at teleconferenced meetings shall be by roll call, pursuant to the Brown Act, or, at 

any meeting, upon the demand of five official representatives present or at the discretion 

of the presiding officer. 

The Vote as specified in the SBCTA Administrative Code and SANBAG Bylaws. 

• Each Member of the Board of Directors shall have one vote. In the absence of the official 

representative, the Alternate shall be entitled to vote. (Note that Alternates may vote only 

at meetings of the Board of Directors, Metro Valley Study Session and Mountain/Desert 

Policy Committee.) 
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Amendment or Substitute Motion. 

• Occasionally a Board Member offers a substitute motion before the vote on a previous 

motion. In instances where there is a motion and a second, the Chair shall ask the maker 

of the original motion if he or she would like to amend the motion to include the 

substitution or withdraw the motion on the floor. If the maker of the original motion does 

not want to amend or withdraw, the substitute motion is voted upon first, and if it fails, 

then the original motion is considered. 

• Occasionally, a motion dies for lack of a second. 

Call for the Question. 

• At times, a Member of the Board/Committee may “Call for the Question.” 

• Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for 

limited further comment to provide clarity on the proceedings. 

• Alternatively, and at the Chair’s discretion, the Chair may call for a vote of the 

Board/Committee to determine whether or not debate is stopped. 

• The Chair re-states the motion before the Board/Committee and calls for the vote on the 

item. 

The Chair. 

• At all times, meetings are conducted in accordance with the Chair’s direction. 

• These general practices provide guidelines for orderly conduct. 

• From time to time, circumstances may require deviation from general practice (but not 

from the Brown Act or agency policy). 

• Deviation from general practice is at the discretion of the Chair.   

Courtesy and Decorum. 

• These general practices provide for business of the Board/Committee to be conducted 

efficiently, fairly and with full participation. 

• It is the responsibility of the Chair and Members to maintain common courtesy and 

decorum. 

 

Adopted By SANBAG Board of Directors January 2008 

Revised March 2014 

Revised May 4, 2016 

Revised June 7, 2023 



Entity: San Bernardino Council of Governments, San Bernardino County Transportation 

Authority 

Minute Action 
 

AGENDA ITEM: 1 

Date:  October 10, 2024 

Subject: 

Information Relative to Possible Conflict of Interest 

Recommendation: 

Note agenda items and contractors/subcontractors, which may require member abstentions due to 

possible conflicts of interest. 

Background: 

In accordance with California Government Code 84308, members of the Board may not 

participate in any action concerning a contract where they have received a campaign contribution 

of more than $250 in the prior twelve months from an entity or individual, except for the initial 

award of a competitively bid public works contract.  This agenda contains recommendations for 

action relative to the following contractors: 

Item No. Contract No. Principals & Agents Subcontractors 

4 15-1001091-05 City of Chino None 

7 22-1002725-01 City of Rialto  None 

Financial Impact: 

This item has no direct impact on the budget. 

Reviewed By: 

This item is prepared for review by Board of Directors and Committee Members. 

Responsible Staff: 

Kristi Harris, Director of Project Delivery 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: October 10, 2024 

Witnessed By: 
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Entity: San Bernardino County Transportation Authority 

Minute Action 
 

AGENDA ITEM: 2 

Date:  October 10, 2024 

Subject: 

Project Delivery Contract Change Orders to On-Going Contracts 

Recommendation: 

Receive and file Change Order Report. 

Background: 

San Bernardino County Transportation Authority (SBCTA) Department of Project Delivery has 

12 on-going construction contracts, of which nine have had Construction Change Orders (CCO) 

approved since the last reporting to the Board of Directors Metro Valley Study Session on 

August 15, 2024. The CCOs are listed below: 

A.  Contract No. 19-1002078 with Guy F. Atkinson Construction, LLC, for the State Route (SR) 

210 Lane Addition, Base Line Interchange and Pavement Rehabilitation Project: There are no 

newly executed CCOs since last report. 

B.  Contract No. 19-1002196 with Security Paving Company, Inc., for the SR 60 Central Avenue 

Interchange Project:  

1)  CCO 9.1: Additional funds for buried man-made objects. ($9,000) 

2)  CCO 19.1: Install wire mesh behind Soil Nail Wall 29. ($10,000) 

3)  CCO 23: Modify temporary striping plans for stage two construction. ($11,000) 

4)  CCO 44: Emergency vehicle preemption for City of Chino. ($30,000) 

C.  Contract No. 19-1002026 with Diversified Landscape Company, for the Interstate 215 

Segments 1, 2 and 3 Establish Existing Planting Project: 

1)  CCO 3: Repair damage by traveling public. ($10,000) 

D.  Contract No. 17-1001599 with Lane-Security Paving Joint Venture, for the Interstate 10 

(I-10) Corridor Contract 1 Design Build Contract: 

1)  CCO 8: Bond in lieu of retention. ($0) 

2)  CCO 9: Corrections to contract exhibits. ($0) 

3)  CCO 10: Verify the type of concrete barriers. ($0) 

4)  CCO 48.1: Change of materials at San Antonio Avenue and Euclid Avenue Bridges. 

($79,629) 

5)  CCO 68: Replace portion of existing cracked 21-inch pipe at 4th Street westbound 

off-ramp. ($68,000) 

6)  CCO 90: MacArthur Park grading and drainage improvements. ($63,434) 

2
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San Bernardino County Transportation Authority 

7)  CCO 121: Time and material extra maintenance work K-rail painting. ($100,000) 

8)  CCO 129: Request additional 55-hour closures. ($0) 

9)  CCO 142: Extra maintenance for metal beam guardrail repairs. ($15,146) 

10)  CCO 143: Extra maintenance at Black Angus restaurant. ($7,899) 

11)  CCO 146: Additional resources for Monte Vista Avenue. ($350,000) 

E.  Contract 23-1002869 with SEMA Construction, Inc., for I-10 Eastbound Truck Climbing 

Lane:  

1)  CCO 8: Geo-Grid differing site condition. ($531,380.30) 

2)  CCO 10: Additional vegetation concrete removal. ($20,000) 

3)  CCO 12: Buried man-made objects. ($20,000) 

F.  Contract 16-1001461 with Pulice Construction, Inc., for the Monte Vista Avenue Grade 

Separation Project: There are no newly executed CCOs since last report. 

G.  Contract No. 18-1001966 with Traylor-Granite Joint Venture, for the Mount Vernon Avenue 

Viaduct Project Design Build:  

1)  CCO 24.1: BNSF fire waterline. ($127,000.27) 

2)  CCO 25.1: Waterline modifications at Cabrera Avenue. ($37,046.92) 

3)  CCO 29.1: BNSF airline relocation. ($29,274.56) 

H.  Contract No. 20-1002290 with SEMA Construction, Inc., for the I-10 University Street 

Interchange Improvements Project: There are no newly executed CCOs since last report. 

I.  Contract No. 21-1002620 with Ortiz Enterprises, Inc., for the I-10 Alabama Street Interchange 

Improvements Project:  

1)  CCO 9.2: De-obligation of remaining funds for revised irrigation plans. (-$2,055.12) 

J.  Contract No. 23-1002919 with Griffith Company, for the Construction of the Metrolink 

Active Transportation Program Phase II Project: 

1)  CCO 1: Federal training program. ($8,000) 

2)  CCO 3: Work in more than two cities. ($0) 

K.  Contract No. 22-1002784 with Security Paving Company, Inc., for the I-10 Cedar Avenue 

Improvement Project:  

1)  CCO 12.1: Final determination for deferred time. ($0) 

2)  CCO 13: Delete retaining wall 747. (-$1,288,137.70) 

3)  CCO 17.1: Final determination for deferred time. ($0) 

2
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San Bernardino County Transportation Authority 

4)  CCO 18.1: Final determination for deferred time. ($0) 

5)  CCO 19: Differing site condition at sound wall 732. ($60,000) 

6)  CCO 21: Differing site condition at sound wall 690. ($60,000) 

7)  CCO 36: Additional tree removal. ($44,308.01) 

8)  CCO 38: Locate level three fiber optic line. ($165,000) 

9)  CCO 39: Retaining wall 715 revise top of wall elevations. (-$6,837.57) 

10)  CCO 41: Lighting at eastbound off-ramp and westbound on-ramp. ($169,382.11) 

11)  CCO 43: Drainage system 11 and drainage system 12 changes. (-$180.40) 

12)  CCO 44: Modify existing drainage. ($21,640) 

13)  CCO 46: Traffic signal foundation at retaining wall. ($58,371.04) 

14)  CCO 48: Modify concrete barrier at open channel. ($67,080) 

15)  CCO 50: Kinder-Morgan riser relocation. ($10,000) 

16)  CCO 52: Differing site condition at Valley Boulevard asphalt pavement thickness. 

($15,000) 

17)  CCO 57: Drainage system modifications. (-$40,648.50) 

L.  Contract No. 22-1002780 with Skanska USA Civil West California District, Inc., for the 

North 1st Avenue Bridge Over BNSF Project:  

1)  CCO 21: BNSF delays on absolute work windows parked trains. ($283,000) 

2)  CCO 22: Drywall elimination. (-$86,140) 

Financial Impact: 

This item imposes no financial impact, as all CCOs are within previously approved contingency 

amounts under: Task No. 0830 Interchange Projects and Task No. 0820 Freeway Projects, Sub-

Task No. 0823 I-10 Corridor Contract 1, Sub-Task No. 0854 I-10 Eastbound Truck Climbing 

Lane, Sub-Task No. 0897 I-10 Cedar Avenue, Sub-Task No. 0838 I-215 Segments 1, 2 and 3 

Establish Existing Planting Project, Sub-Task No. 0811 North 1st Avenue over BNSF, Sub-Task 

No. 0827 Mount Vernon Viaduct, Sub-Task No. 0895 I-10 Alabama, Sub-Task No. 0893 SR-60 

Central, and Sub-Task No. 0810 Metrolink ATP, Phase 2. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  

Responsible Staff: 

Kristi Harris, Director of Project Delivery 
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Approved 

Board of Directors Metro Valley Study Session 

Date: October 10, 2024 

Witnessed By: 
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Number Description Amount

Number Description Amount

$24,403,264.12 

$34,927,790.07 

$10,524,525.95 

Number Description Amount

9.1 Additional funds for buried man-made objects. $9,000.00 
19.1 Install wire mesh behind Soil Nail Wall 29. $10,000.00 
23 Modify temporary striping plans for stage two construction. $11,000.00 
44 Emergency vehicle preemption for City of Chino. $30,000.00 

$1,467,424.91 

$2,912,039.00 

$1,444,614.09 

Number Description Amount

3 Repair damage by traveling public. $10,000.00 

$148,743.56 

$1,451,300.00 

$1,302,556.44 

Number Description Amount

8 Bond in lieu of retention. $0.00 
9 Corrections to contract exhibits. $0.00 

10 Verify the type of concrete barriers. $0.00 
48.1 Change of materials at San Antonio Avenue and Euclid Avenue Bridges. $79,629.00 

68
Replace portion of existing cracked 21-inch pipe at 4th Street westbound off-

ramp.
$68,000.00 

90 MacArthur Park grading and drainage improvements. $63,434.00 

121 Time and material extra maintenance work K-rail painting. $100,000.00 

129 Request additional 55-hour closures. $0.00 

142 Extra maintenance for metal beam guardrail repairs. $15,146.00 

143 Extra maintenance at Black Angus restaurant. $7,899.00 

146 Additional resources for Monte Vista Avenue. $350,000.00 

$17,718,411.61 

$51,369,000.00 

$33,650,588.39 

CCO Total

Approved Contingency

Remaining Contingency

I-215 Segments 1, 2 & 3 Establish Existing Planting (19-1002026)

I-10 Corridor Contract 1 (17-1001599)

CCO Total

Approved Contingency

Remaining Contingency

Project Delivery Contracts

Executed Change Orders

SR 60 Central Avenue Interchange (19-1002196)

Approved Contingency

Remaining Contingency

SR 210 Lane Addition, Base Line Interchange and Pavement Rehabilitation (19-1002078)

CCO Total

Approved Contingency

Remaining Contingency 

CCO Total
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Number Description Amount

Project Delivery Contracts

Executed Change Orders

Number Description Amount

8 Geo-Grid differing site condition. $531,380.30 
10 Additional vegetation concrete removal. $20,000.00 
12 Buried man-made objects. $20,000.00 

$1,014,554.37 

$3,731,253.00 

$2,716,698.63 

Number Description Amount

$869,302.95 

$2,498,958.60 

$1,629,655.65 

Number Description Amount

24.1 BNSF fire waterline. $127,000.27 
25.1 Waterline modifications at Cabrera Avenue. $37,046.92 

29.1 BNSF airline relocation. $29,274.56 

$14,577,966.99 

$17,230,000.00 

$2,652,033.01 

Number Description Amount

$1,211,725.45 

$1,500,590.00 

$288,864.55 

Number Description Amount

9.2 De-obligation of remaining funds for revised irrigation plans. ($2,055.12)
$960,878.09 

$1,338,886.33 

$378,008.24 

Monte Vista Avenue Grade Separation (16-1001461)

CCO Total

Approved Contingency

Remaining Contingency

I-10 Eastbound Truck Climbing Lane (23-1002869)

CCO Total

Approved Contingency

Remaining Contingency

Mount Vernon Avenue Viaduct (18-1001966)

CCO Total

Approved Contingency

Remaining Contingency

I-10 University Street Interchange Improvements (20-1002290)

CCO Total

Approved Contingency

Remaining Contingency

I-10 Alabama Street Interchange Improvements (21-1002620)

CCO Total

Approved Contingency

Remaining Contingency
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Number Description Amount

Project Delivery Contracts

Executed Change Orders

Number Description Amount

1 Federal training program. $8,000.00

3 Work in more than two cities. $0.00 

$20,000.00 

$900,661.70 

$880,661.70 

Number Description Amount

12.1 Final determination for deferred time. $0.00 

13 Delete retaining wall 747. ($1,288,137.70)

17.1 Final determination for deferred time. $0.00 
18.1 Final determination for deferred time. $0.00 
19 Differing site condition at sound wall 732. $60,000.00 
21 Differing site condition at sound wall 690. $60,000.00 
36 Additional tree removal. $44,308.01 
38 Locate level three fiber optic line. $165,000.00 
39 Retaining wall 715 revise top of wall elevations. ($6,837.57)
41 Lighting at eastbound off-ramp and westbound on-ramp. $169,382.11 
43 Drainage system 11 and drainage system 12 changes. ($180.40)
44 Modify existing drainage. $21,640.00 
46 Traffic signal foundation at retaining wall. $58,371.04 
48 Modify concrete barrier at open channel. $67,080.00 
50 Kinder-Morgan riser relocation. $10,000.00 
52 Differing site condition at Valley Boulevard asphalt pavement thickness. $15,000.00 
57 Drainage system modifications. ($40,648.50)

($1,019,628.55)

$8,098,400.00 

$9,118,028.55 

Number Description Amount

21 BNSF delays on absolute work windows parked trains. $283,000.00 
22 Drywall elimination. ($86,140.00)

$1,240,908.77 

$3,561,922.00 

$2,321,013.23 

CCO Total

Approved Contingency

Remaining Contingency

Remaining Contingency

Metrolink Active Transportation Program Phase II Project (23-1002919)

North 1st Avenue Bridge Over BNSF (22-1002780)

I-10 Cedar Avenue Improvement (22-1002784)

CCO Total

Approved Contingency

CCO Total

Approved Contingency

Remaining Contingency
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Entity: San Bernardino County Transportation Authority 

Minute Action 
 

AGENDA ITEM: 3 

Date:  October 10, 2024 

Subject: 

Progress Briefing Report through September 2024 

Recommendation: 

Receive the Major Projects Status Report for the period through September 2024. 

Background: 

The Major Projects Status Report for the period through September 2024 is a high-level 

summary of relevant project information. This information is presented to provide schedules, 

cost, funding, and work descriptions for current active projects being managed by the Project 

Delivery Department. San Bernardino County Transportation Authority (SBCTA) staff would 

also like to highlight the following activities for this period: 

1.  State Route (SR) 60 Central Avenue Interchange  

The SR 60 Central Avenue Interchange Project aims to widen the existing Central Avenue Bridge 

over SR 60, as well as widen both westbound and eastbound on-ramps and improve both ramp 

intersections. The project's goal is to enhance local street circulation, improve freeway access for 

the City of Chino, and enhance regional mobility. 

In June 2014, SBCTA and the City of Chino signed Cooperative Agreement No. R14050, 

with SBCTA being designated as the lead agency for all project phases. The Design Phase 

commenced in April 2017, environmental clearance was obtained in January 2018, 

and right-of-way (ROW) certification was achieved in May 2020. The Construction Notice to 

Proceed was issued to Security Paving in January 2021. 

The improvements to the SR 60 Central Avenue interchange are now open for public use. 

A ribbon-cutting ceremony for this project was held at Chino City Hall on September 6, 2024. 

Security Paving is in the process of completing some signage and addressing a few minor 

punchlist items. The plant establishment period is coming to an end, and an extended 

establishment period will follow. 

2.  Mount Vernon Avenue Viaduct 

Located in the City of San Bernardino, the Mount Vernon Avenue Viaduct Project entails the 

demolition of the existing, structurally deficient bridge over the BNSF Railway (BNSF) mainline 

tracks, intermodal yard and Metrolink mainline tracks; and replacing it with a new wider and 

longer bridge that meets current design standards. Demolition of the existing Mount Vernon 

Avenue bridge was completed in May 2021. This eliminated a significant safety concern. 

The Mount Vernon Avenue Viaduct Project has faced challenges in coordination with BNSF, 

acquisition of ROW, and Southern California Edison utility relocations. Since the bridge 

construction is taking place above the BNSF railyard and tracks, ROW access is critical. 

To allow the design-build contractor greater work windows between two adjacent tracks, BNSF 

constructed two shoofly tracks to serve as mitigation for track closures during construction. 

BNSF completed this work in December 2023 allowing SBCTA to start bridge construction in 

3
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January 2024. Metrolink mitigation work was completed in March 2023. An Order of Possession 

was received from the court regarding two properties located on the south side of the bridge that 

were required for the Mount Vernon Avenue Viaduct Project. At the July 5, 2023 SBCTA Board 

of Directors (Board) Meeting, a Resolution of Necessity was adopted to secure the ROW on the 

north side of the Mount Vernon Avenue Viaduct Project. However, the eminent domain 

acquisition was not necessary as SBCTA staff was able to reach an agreement with the property 

owner. At the September 6, 2023 SBCTA Board meeting, the contract for Project 

Management/Construction Management services was awarded. 

Construction activities outside the railroad ROW commenced at the end of September 2023 with 

utility relocations on the south side of the project and the start of bridge abutment. 

In January 2024, construction in the railyard began. The bridge foundation piles and columns 

were completed over the summer. Through the entire month of September, the contractor worked 

to place 53 precast girders. This was a critically important milestone to reach that these girders 

were erected before October 1, 2024, when the railroad begins their fourth quarter moratorium 

on construction near their mainline tracks.  

Completion for beneficial use is anticipated in late-2025. A Public Outreach program is in place 

and is being maintained during the construction period. This $225 million project is funded by a 

combination of Federal, State, and Local funds which includes a project contribution from 

BNSF, the City of San Bernardino Measure I Arterial funds and City of San Bernardino 

Developer Impact Fees. 

3.  SR 210 Waterman  

This project will involve widening the eastbound on-ramp from one to two lanes and converting 

one northbound and one southbound through lanes into left turn lanes. The California 

Department of Transportation (Caltrans) will be undertaking a separate project to improve the 

westbound off-ramp. Both projects will enhance local traffic flow on Waterman Avenue and 

improve freeway access for the area. In July 2022, the SBCTA Board awarded a design contract 

for the final design, environmental studies, and design support for construction. 

The environmental document was approved, and an exception notice was granted in July 2023. 

The 100% Plans, Specifications, and Estimates package for the project was submitted to Caltrans 

for final review in November 2023, and the Final Design was approved by Caltrans in April 

2024. 

During the last quarter, the Invitation for Bids was sent out to contractors, bids were received, 

and the contract is currently in the process of being executed. Construction is expected to 

commence in the next couple of months and is anticipated to last approximately ten months. 

A Public Outreach program is in place and will be maintained throughout the construction 

phases. 

Financial Impact: 

This item is consistent with the adopted Budget for Fiscal Year 2024/2025. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. 
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Responsible Staff: 

Kristi Harris, Director of Project Delivery 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: October 10, 2024 

Witnessed By: 
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Entity: San Bernardino County Transportation Authority 

Minute Action 
 

AGENDA ITEM: 4 

Date:  October 10, 2024 

Subject: 

State Route 60 Central Avenue Interchange Project - Amendment No. 5 to Cooperative 

Agreement No. 15-1001091 with the City of Chino 

Recommendation: 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting as the San Bernardino County Transportation Authority, at a regularly scheduled Board 

meeting: 

Approve Amendment No. 5 to Cooperative Agreement No. 15-1001091 (R14050) with the 

City of Chino to revise the Project Funding Table to reflect an increased total project cost in the 

amount of $759,593, increasing the Measure I Interchange Program funds by $354,152 and 

City of Chino funds by $405,441. 

Background: 

The State Route 60 (SR 60) Central Avenue Interchange Project (Project) will improve local 

traffic circulation and freeway access for the City of Chino (City) and the region by widening the 

existing bridge and providing ramp improvements.   

On June 4, 2014, the San Bernardino County Transportation Authority (SBCTA) Board of 

Directors (Board) approved Cooperative Agreement No. 15-1001091 (R14050) with the City 

establishing the roles, responsibilities, and funding shares for the Project. According to the 

agreement, SBCTA would lead project delivery, including acquisition of right-of-way (ROW) 

and construction, and the City would provide oversight. Since then, the agreement has been 

amended to adjust estimated costs and project schedule as the project developed, and to allow 

SBCTA to condemn property as needed to acquire all necessary rights to construct and operate 

the Project. The agreement was also amended to incorporate an $8.6 million Trade Corridors 

Improvement Fund State grant which proportionally reduced SBCTA’s share and the City’s 

share.   

In March 2021, construction activities began, and in March 2024, construction of the Project at 

large, such as the bridge widening, lane widening on the ramps, construction of the retaining 

walls and installation of electrical items, was completed. The Project is presently under final 

safety checklist and punch list review by California Department of Transportation (Caltrans) and 

the City. Based on the review, there are ongoing minor work items such as adjustment of 

pedestrian ramps, replacement of cracked pavement sections, and clean up. In March 2024, 

the one-year Plant Establishment (PE) period also began with completion of the installation of 

irrigation and landscape planting. After the one-year PE period, a four-year Establish Existing 

Planting (EEP) period will commence with procurement of a construction management firm and 

landscape maintenance contractor. 

The funding table for Cooperative Agreement No. 15-1001091 includes a line item for the EEP 

work. The cost of the EEP in the Cooperative Agreement was based on ongoing costs for similar 

work in early 2014, when the Cooperative Agreement was first approved for the Project 

Initiation Document (PID) phase. Staff has been tracking any potential savings in the 

construction phase to fund the estimated cost increase for the EEP phase; however, because work 

4
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is still ongoing for minor work, both SBCTA and City staff agreed to process an amendment now 

in order to keep the EEP work on schedule. Based on independent cost estimates, staff is 

recommending that the Board approve Amendment No. 5 to Cooperative Agreement 

No. 15-1001091 (R14050) with the City and increase the total project cost by $759,593, 

which would be funded by an increase in Measure I Interchange Program funds of $354,152 and 

receivable amount from the City in the amount of $405,441, for a total not-to-exceed receivable 

contribution from the City of $16,921,957. This amendment reflects a savings of $100,000 of 

SBCTA project management costs. 

Financial Impact: 

This Project is included in the adopted Budget for Fiscal Year 2024/2025 and funded with Valley 

Interchange Measure I funds, City of Chino Local Funds, and State Trade Corridor Improvement 

Fund in Program 40, Project Delivery under Task 0830 Interchange Projects, Sub Task 0893 SR 

60 Central Avenue Interchange. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. SBCTA General Counsel, Enterprise Risk Manager, and Procurement Manager have 

reviewed this item and the draft amendment.  

Responsible Staff: 

Paul Melocoton, Project Manager 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: October 10, 2024 

Witnessed By: 
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Fund Prog Task

Sub-

Task Fund Prog Task

Sub-

Task

GL: 6010 40 0830 0893 GL:

GL: GL:

GL: GL:

GL: GL:

GL: GL:

GL: GL:

GL: GL:

GL: GL:

GL: GL:

Prior Contingency Released -$                                  Prior Contingency Released (-) -$                                     

List Any Accounts Payable Related Contract Nos.:

12,493,964.00$              

Contract Class: Receivable Project Delivery

Contract No: 5Amendment No.:

Department:

Customer Name: City of Chino

-$                                     

Customer ID: CHIN CI

Description: Preliminary Engineering, Environmental, Right-of-Way, PS&E and construction for SR 60 Central Ave 

12/31/2039

- 

- 

- 

- 

- 

- 

- 

- 

- 

Expiration Date:

16,921,957.00 

- 

- 

- 

42405002

Z-Related Contracts

Parent Contract

Additional Notes:

Paul Melocoton

Date: Item #

Contract Summary Sheet

Dollar Amount

General Contract Information

Contract Authorization

Current Amendment 405,441.00$                    

16,921,957.00$              Total/Revised Contract Value

15-1001091

Total Dollar Authority (Contract Value and Contingency) 16,921,957.00$                  

Original Contingency

Prior Amendments

Board of Directors

Prior Amendments

Original Contract 

-$                                     4,022,552.00$                

11/6/2024 Committee

Beginning POP Date:

Current Amendment

Total Contingency Value

-$                                     

-$                                     

6/4/2014 Ending POP Date: TBD

Total Contract Funding:

Accounts Receivable

Contract Management (Internal Purposes Only)

Project Manager (Print Name)

16,921,957.00$                               

- 

- 

- 

- 

- 

Funding Agreement No:

Kristi Harris

Task Manager (Print Name)

TBD

Local Funding Agreement Monthly

Revenue Revenue

Z00-1000919

15-1001091 PM Description SR60 Central IC Coop with Chino Laserfiche 15-1001091

Total Contract Funding: Total Contract Funding:

15-1001091

Fund Admin:

Final Billing Date:

Form 200 11/2019 1/1
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15-1001091-05 Page 1 of 4 

AMENDMENT NO. 5 TO AGREEMENT NO. 15-1001091 (R14050) 

BETWEEN 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY  

AND  

CITY OF CHINO 

FOR 

PLANNING, PROJECT REPORT AND ENVIRONMENTAL DOCUMENT, 
PLANS, SPECIFICATIONS AND ESTIMATES (PS&E), RIGHT OF WAY (ROW), 

AND CONSTRUCTION PHASES FOR THE INTERCHANGE AT CENTRAL 
AVENUE AND STATE ROUTE 60 IN THE CITY OF CHINO 

THIS AMENDMENT No. 5 (AMENDMENT) is made and entered into by and between the 
San Bernardino County Transportation Authority (SBCTA) and the City of Chino (CITY). 
SBCTA and CITY may be collectively referred to herein as PARTIES. 

RECITALS 

A. PARTIES entered into Cooperative Agreement No. R14050 (AGREEMENT) on July 15, 2014
to delineate roles, responsibilities, and funding commitments relative to the Project
Management, Planning, Environmental, PS&E, ROW, and Construction activities of the
Interchange at Central Avenue and State Route 60 in the City of Chino (PROJECT); and

B. On November 29, 2017, PARTIES approved Amendment No. 1 to authorize SBCTA to
acquire properties needed for PROJECT by Eminent Domain if necessary and require CITY
to accept conveyances of PROJECT acquired right of way within CITY’s jurisdictional
boundaries conveyed by SBCTA; and

C. On February 7, 2019, PARTIES approved Amendment No. 2 to adjust total estimated cost of
PROJECT to $31,705,573; and

D. On December 28, 2021, PARTIES approved Amendment No. 3 to AGREEMENT to adjust
total estimated cost of PROJECT to $33,649,197; and

E. In June 2020, funds were programmed to PROJECT as buy-down for CITY and SBCTA
shares; and

F. On June 25, 2020, the California Transportation Commission (CTC) allocated $8,638,000 of
state Trade Corridor Improvement Fund (TCIF) to PROJECT; and

G. On December 28, 2020, PARTIES approved Amendment No. 4 to adjust total estimated cost
of PROJECT to $36,475,158 and reflect the addition of TCIF funds and reduce Measure I by
$2,618,450 and City funds by $3,537,012; and

DRAFT
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15-1001091-05  Page 2 of 4  

H. The estimated total cost of PROJECT has increased by $759,593; and 
 

I. PARTIES desire to amend AGREEMENT to define funding responsibilities for the estimated 
cost increase of PROJECT. 

 
IT IS THEREFORE MUTUALLY AGREED TO AMEND THE AGREEMENT AS 
FOLLOWS: 
 

1. Replace Attachment A.2 in its entirety with the attached Attachment A.3.  Attachment 
A.3 is incorporated into AGREEMENT by this reference. 

2. Except as amended by this Amendment No. 5, all other provisions of the 
AGREEMENT and amendments thereto shall remain in full force and effect. 

3. The Recitals set forth above are incorporated herein by this reference. 

4. All other provisions of AGREEMENT, and amendments thereto, shall remain in full 
force and effect and are incorporated into this Amendment No. 5. 

5. This Amendment No. 5 is effective on the date signed by SBCTA.  

 
-------------------------SIGNATURES ON THE FOLLOWING PAGE------------------------- 
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15-1001091-05  Page 3 of 4  

IN WITNESS WHEREOF, the PARTIES have duly executed this Amendment No. 5 below. 

SAN BERNARDINO COUNTY    CITY OF CHINO 
TRANSPORTATION AUTHORITY 
 
 
By: ________________________  By: ________________________ 
 Ray Marquez       Dr. Linda Reich 
 President, Board of Directors    City Manager 
 
Date: ________________________  Date: _______________________ 
 
 
APPROVED AS TO FORM:    APPROVED AS TO FORM:   
  
 
 
By: ________________________  By: ______________________ 
 Julianna K. Tillquist     Fred Galante 
 General Counsel     City Attorney 
 
 
       APPROVED AS TO CONTENT: 
 
 
       By: ______________________  
        Hye Jin Lee 
        Director of Public Works  
 
       DRAFT
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15-1001091-05  Page 4 of 4 

Attachment A.3 
 

PROJECT DESCRIPTION 
 

SBCTA and CITY propose to widen the existing SR-60 Central Avenue Bridge Overcrossing, widen 
both eastbound and westbound on-ramps to two general purpose lanes and one High Occupancy 
Vehicle Lane preferential lane, construct retaining walls along both eastbound and westbound on-
ramps, construct stormwater facilities, and replacement landscaping. 

 
PROJECT FUNDING TABLE 

 

Public Share: 41.2%  
Nexus Development Impact Fee Share (DIF, “Development Share”): 58.8% 
Local Jurisdictional Split of the DIF Share between Chino, San Bernardino County, and Montclair. 
 

Public Share is SBCTA’s contribution.  Development Share is CITY’s contribution. 
 

Phase Estimated Cost Public Share Buy-Down 
Development 

Share 
Project Study Report $444,500 $183,134  $261,366 

Project Report and 
Environmental Approval 

$634,237  $261,306  
 

$372,931  

Plans, Specifications, and 
Estimates 

$2,013,251 $829,459 
 

$1,183,792 

Right of Way Acquisition $765,675 $315,458  $450,217 

Construction & Construction 
Management 

$31,228,495 $9,307,284 $8,638,000 $13,283,211  

Landscape Maintenance $1,055,170 $434,730  $620,440 

SBCTA Project Management $750,000 $0  $750,000 

TOTAL $36,891,328 $11,331,371 $8,638,000 $16,921,957 

 DRAFT
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Entity: San Bernardino County Transportation Authority 

Minute Action 
 

AGENDA ITEM: 5 

Date:  October 10, 2024 

Subject: 

On-Call Right-of-Way Services - Release of Request for Proposals No. 25-1003206 

Recommendation: 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting as the San Bernardino County Transportation Authority, at a regularly scheduled Board 

meeting: 

Authorize the release of Request for Proposals No. 25-1003206 for procurement of On-Call 

Right-of-Way Services to support the delivery of the Major Projects Program. 

Background: 

In July 2012, the San Bernardino County Transportation Authority (SBCTA) Board of Directors 

(Board) approved On-Call Right-of-Way (ROW) Services contracts to supplement the Project 

Delivery team and assist in expediting the ROW work on agency projects. At that time, it was 

necessary to secure a full-service team of professionals available on an on-call basis to provide 

ROW services, including ROW engineering, surveying, acquisition, appraisal, relocation 

assistance, utility and railroad coordination, and other related specialty services. The contracts 

provided the flexibility to supplement SBCTA, California Department of Transportation 

(Caltrans) and San Bernardino County ROW services to successfully meet project schedules. 

The contract was implemented and used successfully on various projects, including but not 

limited to: the Interstate 215 (I-215) Bi-County Freeway project, State Route (SR) 60 Archibald 

Avenue Interchange, SR 60 Central Avenue Interchange, Interstate 10 (I-10) Tippecanoe Avenue 

Interchange projects, and SR 210 Lane Addition.   

Upon expiration of the 2012 On-Call ROW Services contracts, on March 7, 2018, the Board 

approved contracts with four consultant firms to continue to provide On-Call ROW Services 

(2018 contracts). The 2018 contracts were for a five-year term with two one-year optional terms. 

These contracts have been used to provide support for various SBCTA projects, including but not 

limited to: I-215 Barton Road Interchange, I-10 Tippecanoe Avenue Interchange, SR 210 Lane 

Addition, I-215 Mount Vernon Avenue Interchange, SR 60 Archibald Avenue Interchange and 

SR 60 Central Avenue Interchange.  

As upcoming projects will require ROW services that will extend beyond the ultimate contract 

term of the 2018 contracts, it is necessary to re-procure On-Call ROW Services. Consistent with 

the 2018 contracts, this RFP is a single solicitation that will lead to multiple contract awards to 

establish a bench of three qualified consultants that can perform a wide variety of ROW tasks 

that might be necessary to support delivery of the Major Projects Program. As project support is 

necessary, the intent of these contracts, consistent with previous on-call contracts, is to release a 

Contract Task Order (CTO) scope of work to the prequalified firms requesting a proposal to 

provide the necessary services. SBCTA staff will evaluate the responses and assign the CTO to 

the firm that best meets the project requirements based on criteria that includes, but is not limited 

to: schedule, cost, proposed staff experience, expertise, availability, and proven success. 

Requesting proposals from each prequalified firm maintains the integrity of a competitive 

process, ensuring the best overall value to SBCTA for each CTO.  

5
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Based on expenditures from the previous on-call contracts and upcoming anticipated projects, 

an initial overall budget for the proposed on-call contracts is recommended not-to-exceed 

$8,000,000. Since the assignment of CTOs will be based on the best response to the scope of 

work, the RFP and contract include language that SBCTA does not guarantee a certain number of 

CTOs will be issued, nor does it guarantee that all firms will receive an equal number of CTOs. 

It is anticipated that ROW services will be necessary to support the following projects: 

• I-10 Corridor Phase 2 

• I-10 Mount Vernon Avenue Interchange 

• Mount Vernon Viaduct 

• I-215 Bi-County Surplus 

• I-215 Barton Road Interchange 

• I-215 University Parkway Interchange 

• US 395 Phase 2  

• Additional projects as required  

Consistent with the 2018 contract, it is recommended that these contracts be for a five-year term 

and include two one-year options to be exercised at the discretion of SBCTA. A five-year initial 

contract term is requested by staff to facilitate the continuity of a consultant on a project. 

The ROW process can extend from preliminary design to beyond the completion of construction. 

eminent domain, demolition, property management, and hazardous materials testing activities are 

examples of activities that may occur after the construction phase begins, with eminent domain 

and ROW closeout frequently extending beyond the completion of construction. Maintaining the 

same team on a given project through all development phases allows for overall project 

efficiencies.  

By utilizing this mechanism for assignment of CTOs, staff will be more effective in meeting 

project needs. This RFP will lead to contracts that provide SBCTA additional options to most 

effectively complete the ROW services work required for each project, hence, enhancing project 

delivery success. Staff requests Board approval to release RFP No. 25-1003206 for On-Call 

ROW Services. 

Financial Impact: 

The ROW for each project is included in the adopted Budget for Fiscal Year 2024/2025 and 

funded by various Measure I Funds and Local Funds depending on the specific CTO issued in 

the future, in Program 40, Project Delivery. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee.  SBCTA General Counsel, Procurement Manager, and Enterprise Risk Manager have 

reviewed this item and the draft RFP. 

Responsible Staff: 

Tracy Escobedo, Management Analyst II 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: October 10, 2024 

Witnessed By: 
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Entity: San Bernardino County Transportation Authority 

Minute Action 
 

AGENDA ITEM: 6 

Date:  October 10, 2024 

Subject: 

Interstate 10 Mount Vernon Avenue Interchange Project - Request to Release Invitation for Bids 

No. 24-1003141 

Recommendation: 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting as the San Bernardino County Transportation Authority (SBCTA), at a regularly 

scheduled Board meeting: 

Authorize the Executive Director, or his designee, to release Invitation for Bids No. 24-1003141 

for the construction of Interstate 10 Mount Vernon Avenue Interchange Project, subject to final 

approval of the Plans, Specifications, and Estimates package, and approval as to form by SBCTA 

General Counsel or her designee. 

Background: 

The Interstate 10 (I-10) Mount Vernon Avenue Interchange Improvement Project (Project) holds 

position number eight on the Measure I Valley Freeway Interchange Program priority list. 

As directed by the San Bernardino County Transportation Authority (SBCTA) Board of Directors 

(Board), project development has commenced on all interchange projects in the top 10 of the list. 

The Project will improve operations along Mount Vernon Avenue between east Valley Boulevard 

on the north side and I-10 eastbound ramps on the south side. In addition, it will add bicycle and 

pedestrian facilities along Mount Vernon Avenue and accommodate the future widening of I-10. 

The Project achieved Environmental Approval in April 2022. Since then, the design phase has 

been progressing. In September 2024, the Board approved an amendment to the Cooperative 

Agreement with the City of Colton to update the Project funding. 

The 95% Plans, Specifications, and Estimates (PS&E) have been submitted to California 

Department of Transportation for review, and final approval of the 100% PS&E is anticipated in 

November 2024. The construction capital, including a one-year plant establishment period, 

is currently estimated to cost $67.2 million.  

An Invitation for Bids (IFB) has been prepared based on this PS&E package. Staff is 

recommending that the Board authorize the Executive Director, or his designee, to advertise the 

construction contract for the Project through the release of IFB No. 24-1003141, subject to 

approval as to form by SBCTA General Counsel, or her designee, and final approval of the 

PS&E package. The Project can then be advertised for construction with an anticipated award of 

a construction contract to be brought directly to the Board for approval in early 2025. 

Financial Impact: 

This Project is included in the adopted Budget for Fiscal Year 2024/2025 under Task No. 0830 

Interchange Projects, Sub-Task No. 0898 I-10 Mount Vernon Avenue Interchange Project, and 

funded with Measure I and City of Colton Developer Impact Fees. 

6

Packet Pg. 29



Board of Directors Metro Valley Study Session Agenda Item 

October 10, 2024 

Page 2 

 

San Bernardino County Transportation Authority 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. SBCTA General Counsel, Procurement Manager, and Enterprise Risk Manager have 

reviewed this item. 

Responsible Staff: 

Juan Lizarde, Project Manager 

 

 Approved 

Board of Directors Metro Valley Study Session 

Date: October 10, 2024 

Witnessed By: 
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Entity: San Bernardino County Transportation Authority 

Minute Action 
 

AGENDA ITEM: 7 

Date:  October 10, 2024 

Subject: 

Interstate 10/Riverside Avenue Interchange Phase 2 Project Amendment No. 1 to Funding 

Agreement No. 22-1002725 with City of Rialto 

Recommendation: 

That the following be reviewed and recommended for final approval by the Board of Directors, 

acting as the San Bernardino County Transportation Authority, at a regularly scheduled Board 

meeting: 

A.  Allocate an additional $670,025 in Valley Freeway Interchange funds to the City of Rialto 

for the Interstate 10 (I-10)/Riverside Avenue Interchange Phase 2 Project. 

B.  Approve Amendment No. 1 to Funding Agreement No. 22-1002725 with the City of Rialto 

for the I-10/Riverside Avenue Interchange Phase 2 Project increasing the Measure I Valley 

Freeway Interchange Program funds by $670,025 for a total of $5,863,181. 

Background: 

On October 5, 2021, the City of Rialto (City) submitted a formal request for consideration of 

inclusion of an updated scope of the Interstate 10 (I-10)/Riverside Avenue Interchange Phase 2 

Project (Phase 2 Project) in the 10-Year Delivery Plan. The Phase 2 Project will widen the bridge 

over the Union Pacific Railroad’s tracks south of I-10 to Slover Avenue to match the lane 

configuration constructed as part of the I-10/Riverside Avenue Interchange Phase 1 Project that 

widened the bridge over I-10. The 10-Year Delivery Plan identified a Public Share amount of 

$5,193,156 to complete the Plans, Specifications, and Estimate (PS&E), Right-of-Way (ROW), 

and Utility Relocation Phases of the Phase 2 Project. The City and San Bernardino County 

Transportation Authority (SBCTA) entered into Project Funding Agreement 22-1002725 in 

March 2022, to allocate $5,193,156 in Measure I Valley Freeway Interchange Program funds for 

the Public Share of costs with the plan to later seek external State and/or Federal sources to fund 

all or a portion of the Public Share of the Construction Phase.  

 

The estimated cost through ROW and Utility Relocation is $8,076,007, of which the Public 

Share is $5,863,181. The Public Share amount per phase is as follows: $2,504,378 for PS&E and 

$3,358,803 for ROW and Utility Relocation. Staff recommends approval of the allocation to 

allow the Phase 2 Project to proceed to construction readiness. 

Financial Impact: 

The adopted Budget for Fiscal Year 2024/2025 includes sufficient Valley Freeway Interchange 

Program funds for new and amended agreements to support this allocation in Program 50, Fund 

Administration. 

Reviewed By: 

This item is not scheduled for review by any other policy committee or technical advisory 

committee. SBCTA General Counsel and Risk Management have reviewed this item and the 

draft amendment.  

Responsible Staff: 

Andrea Zureick, Director of Fund Administration 
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Approved 

Board of Directors Metro Valley Study Session 

Date: October 10, 2024 

Witnessed By: 
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22-1002725-01 Page 1 of 4 

AMENDMENT NO. 1 TO PROJECT FUNDING AGREEMENT NO. 22-1002725 

BETWEEN 

SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY 

AND 

CITY OF RIALTO 

FOR 

INTERSTATE 10/RIVERSIDE AVENUE INTERCHANGE PHASE 2 PROJECT 

This Amendment No. 1 to Project Funding Agreement (“Agreement”) by and between the San 
Bernardino County Transportation Authority (“SBCTA”) and the City of Rialto (“CITY”) is for 
widening of the existing Riverside Avenue bridge structure over the UPRR railroad tracks south 
of Interstate 10 (I-10) to Slover Avenue (“PROJECT”) to match the lane configuration constructed 
as part of the I-10/Riverside Avenue Interchange Phase 1 Project. SBCTA and CITY shall be 
individually or collectively, as applicable, known as “Party” or “Parties.”  

RECITALS 

A. The Measure I 2010-2040 Expenditure Plan identifies projects eligible for partial funding
from Measure I 2010-2040 Valley Freeway Interchange Program (“VFI”) funds; and

B. SBCTA prepared a study, referenced herein as the Nexus Study, dated November 2, 2011,
updated every two years in accordance with the Measure I 2010-2040 Expenditure Plan, that
identifies PROJECT as eligible for the SBCTA Public Share of 72.6% of costs necessary to
complete the project; and

C. On October 5, 2021, CITY submitted a formal request for consideration of inclusion of
PROJECT in the 10-Year Delivery Plan; and

D. CITY identified a need of $5,193,156 to complete the Plans, Specifications, and Estimate
(PS&E), Right of Way (ROW), and Utility Relocation Phases of PROJECT (“PROJECT
WORK”); and

E. On December 1, 2021, the SBCTA Board of Directors approved the 2021 Update to the
10-Year Delivery Plan, which identified an SBCTA contribution of $5,193,156 to PROJECT
WORK; and

F. The Parties entered into Project Funding Agreement 22-1002725 on or about March 28, 2022,
to allocate $5,193,156 in Measure I VFI funds for the Public Share of costs of PROJECT
WORK; and

DRAFT
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22-1002725-01  Page 2 of 4 

G. CITY has identified a need of an additional $670,025 to fully fund the Project through the 
ROW Phase; and 

H. CITY has requested updates to Attachment B: Summary of Estimated Costs; and 

NOW, THEREFORE, the Parties agree to the following: 
 
1. Paragraph 1 of Section I is deleted in its entirety and replaced with the following: 
 

“1. To reimburse CITY for the 72.6% public share of the actual cost of PROJECT WORK, 
as described more fully in Attachment A, not to exceed $5,863,181 in Measure I Valley 
Freeway Interchange Program funds. SBCTA shall have no further responsibilities to 
provide any further funding for PROJECT WORK exceeding this amount without an 
amendment to this Agreement. A cost estimate for the PROJECT WORK is provided in 
Attachment B.”   

 
2. Paragraph 2 of Section II is deleted in its entirety and replaced with the following: 

 
“2. To contribute 27.4% of PROJECT WORK costs up to $2,212,826 in Development 
Impact Fees for PROJECT WORK.” 
 

3. Attachment B to the Agreement is replaced with the Revised Summary of Estimated Costs 
attached as Attachment B to this Amendment No. 1 and incorporated herein. 

 
4. Except as amended by this Amendment No. 1, all other terms and conditions of the Agreement 

shall remain in full force and effect and are incorporated herein by this reference. 
 

5. The Recitals set forth above are incorporated herein by this reference. 
 

6. This Amendment No. 1 may be signed in counterparts, each of which shall constitute an 
original, and may be signed and transmitted with electronic signatures which shall be binding 
on the Party. 

 
7. This Amendment No. 1 shall be effective on the date executed by SBCTA. 

 
 
 

 
---SIGNATURES ON FOLLOWING PAGE--- 
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22-1002725-01  Page 3 of 4 

IN WITNESS WHEREOF, the Parties have executed this Amendment No. 1 by their authorized 
signatories below. 

 
SAN BERNARDINO COUNTY   
TRANSPORTATION AUTHORITY          CITY OF RIALTO 
 
 
 
 
By: ________________________     By: ________________________ 
 Ray Marquez, President                Michael Milhiser 

Board of Directors      City Manager 
                 
  
 
Date: ________________________     Date: ________________________ 
 
 
 
 
APPROVED AS TO FORM       APPROVED AS TO FORM: 
        
 
 
By: ________________________     By: _________________________ 
 Julianna K. Tillquist     Eric Vail 
 SBCTA General Counsel    City Attorney 
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22-1002725-01  Page 4 of 4 

 ATTACHMENT B 

 
INTERSTATE 10/RIVERSIDE AVENUE INTERCHANGE PHASE 2 PROJECT 

 
Revised Summary of Estimated Costs 

 
 

Phase1 Total Cost 

 
SBCTA Share2  
(Public Share) 

72.6% 

 
 

City of Rialto Share 
(Development 

Share) 
27.4% 

 
Plans, Specifications, 
and Estimates Phase $3,449,557 $2,504,378 $945,179 

ROW and Utility 
Relocation Phase $4,626,450 $3,358,803 $1,267,647 

TOTAL $8,076,007 $5,863,181 $2,212,826 

 
 

1  The actual cost of a specific phase may ultimately vary from the estimates shown; however, 
under no circumstances is the total combined SBCTA contribution to exceed $5,863,181 without 
an amendment to this Agreement. 
 
2 SBCTA’s share can be from sources under control of SBCTA including, but not limited to, 
Measure I Valley Freeway Interchange Program, State Transportation Improvement Program, 
Surface Transportation Program, or other funds without necessitating an amendment of this 
Agreement. 
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BOARD OF DIRECTORS METRO VALLEY STUDY SESSION ATTENDANCE – 2024 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 
Shaded box = No meeting 

VALLEY BOARD MEMBER ATTENDANCE 
 

 
 

 

Name Jan Feb March April May June July Aug Sept Oct Nov Dec 

Eunice Ulloa 
City of Chino  X X X X X  X     

Ray Marquez 
City of Chino Hills  X X X X X  X     

Frank Navarro 
City of Colton  X X X  X  X     

Aquanetta Warren 
City of Fontana  X X X X   X     

Sylvia Robles 
City of Grand Terrace             

Bill Hussey 
City of Grand Terrace     X X  X     

Larry McCallon 
City of Highland  X X X X X  X     

Bhavin Jindal 
City of Loma Linda  X           

Ronald Dailey 
City of Loma Linda      *  *     

John Dutrey 
City of Montclair  X X X X        

Alan Wapner 
City of Ontario    X X   X     

L. Dennis Michael 
City of Rancho Cucamonga    X    X     

Paul Barich 
City of Redlands  X X X         

Deborah Robertson 
City of Rialto             

Helen Tran 
City of San Bernardino  X X X X X  X     

Rudy Zuniga 
City of Upland  * * X  *  *     
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BOARD OF DIRECTORS METRO VALLEY STUDY SESSION ATTENDANCE – 2024 

X = member attended meeting. * = alternate member attended meeting. Empty box = Did not attend meeting Crossed out box = not a Board Member at the time. 
MVSSatt24                  Shaded box = No meeting 

VALLEY BOARD MEMBER ATTENDANCE (Cont.) 

MOUNTAIN/DESERT BOARD MEMBER ATTENDANCE 
Daniel Ramos 
City of Adelanto             

Art Bishop 
Town of Apple Valley  X  X  X       

Carmen Hernandez 
City of Barstow  X  X X X  X     

Rick Herrick 
City of Big Bear Lake             

Rebekah Swanson 
City of Hesperia  X *  X X  X     

Janet Jernigan 
City of Needles             

Joel Klink 
City of Twentynine Palms             

Debra Jones 
City of Victorville             

Rick Denison 
Town of Yucca Valley  X X X X X  X     

Paul Cook 
Board of Supervisors  X X X  X  X     

 

Name Jan Feb March April May June July Aug Sept Oct Nov Dec 

Bobby Duncan 
City of Yucaipa   X     X     

Curt Hagman 
Board of Supervisors  X X X X X  X     

Dawn Rowe 
Board of Supervisors  X  X  X       

Jesse Armendarez 
Board of Supervisors   X X  X  X     

Joe Baca, Jr. 
Board of Supervisors  X X X X X  X     
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3/16/17 Acronym List 1 of 2 

 

This list provides information on acronyms commonly used by transportation planning professionals.  This 
information is provided in an effort to assist Board Members and partners as they participate in 
deliberations at Board meetings.  While a complete list of all acronyms which may arise at any given time 
is not possible, this list attempts to provide the most commonly-used terms.  Staff makes every effort to 
minimize use of acronyms to ensure good communication and understanding of complex transportation 
processes. 
 

AB Assembly Bill 
ACE Alameda Corridor East 
ACT Association for Commuter Transportation 
ADA Americans with Disabilities Act 
ADT Average Daily Traffic 
APTA American Public Transportation Association 
AQMP Air Quality Management Plan 
ARRA American Recovery and Reinvestment Act 
ATMIS Advanced Transportation Management Information Systems 
BAT Barstow Area Transit 
CALACT California Association for Coordination Transportation 
CALCOG California Association of Councils of Governments 
CALSAFE California Committee for Service Authorities for Freeway Emergencies 
CARB California Air Resources Board 
CEQA California Environmental Quality Act 
CMAQ Congestion Mitigation and Air Quality 
CMIA Corridor Mobility Improvement Account 
CMP Congestion Management Program 
CNG Compressed Natural Gas 
COG Council of Governments 
CPUC California Public Utilities Commission 
CSAC California State Association of Counties 
CTA California Transit Association 
CTC California Transportation Commission 
CTC County Transportation Commission 
CTP Comprehensive Transportation Plan 
DBE Disadvantaged Business Enterprise 
DEMO Federal Demonstration Funds 
DOT Department of Transportation 
EA Environmental Assessment 
E&D Elderly and Disabled 
E&H Elderly and Handicapped 
EIR Environmental Impact Report (California) 
EIS Environmental Impact Statement (Federal) 
EPA Environmental Protection Agency 
FHWA Federal Highway Administration 
FSP Freeway Service Patrol 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
FTIP Federal Transportation Improvement Program 
GFOA Government Finance Officers Association 
GIS Geographic Information Systems 
HOV High-Occupancy Vehicle 
ICTC Interstate Clean Transportation Corridor 
IEEP Inland Empire Economic Partnership 
ISTEA Intermodal Surface Transportation Efficiency Act of 1991 
IIP/ITIP Interregional Transportation Improvement Program 
ITS Intelligent Transportation Systems 
IVDA Inland Valley Development Agency 
JARC Job Access Reverse Commute 
LACMTA Los Angeles County Metropolitan Transportation Authority 
LNG Liquefied Natural Gas 
LTF Local Transportation Funds 
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3/16/17 Acronym List 2 of 2 

 

MAGLEV Magnetic Levitation 
MARTA Mountain Area Regional Transportation Authority 
MBTA Morongo Basin Transit Authority 
MDAB Mojave Desert Air Basin 
MDAQMD Mojave Desert Air Quality Management District 
MOU Memorandum of Understanding 
MPO Metropolitan Planning Organization 
MSRC Mobile Source Air Pollution Reduction Review Committee 
NAT Needles Area Transit 
NEPA National Environmental Policy Act 
OA Obligation Authority 
OCTA Orange County Transportation Authority 
PA&ED Project Approval and Environmental Document 
PASTACC Public and Specialized Transportation Advisory and Coordinating Council 
PDT Project Development Team 
PNRS Projects of National and Regional Significance 
PPM Planning, Programming and Monitoring Funds 
PSE Plans, Specifications and Estimates 
PSR Project Study Report 
PTA Public Transportation Account 
PTC Positive Train Control 
PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account 
RCTC Riverside County Transportation Commission 
RDA Redevelopment Agency 
RFP Request for Proposal 
RIP Regional Improvement Program 
RSTIS Regionally Significant Transportation Investment Study 
RTIP Regional Transportation Improvement Program 
RTP Regional Transportation Plan 
RTPA Regional Transportation Planning Agencies 
SB Senate Bill 
SAFE Service Authority for Freeway Emergencies 
SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act – A Legacy for Users 
SCAB South Coast Air Basin 
SCAG Southern California Association of Governments 
SCAQMD South Coast Air Quality Management District 
SCRRA Southern California Regional Rail Authority 
SHA State Highway Account 
SHOPP State Highway Operations and Protection Program 
SOV Single-Occupant Vehicle 
SRTP Short Range Transit Plan 
STAF State Transit Assistance Funds 
STIP State Transportation Improvement Program 
STP Surface Transportation Program 
TAC Technical Advisory Committee 
TCIF Trade Corridor Improvement Fund 
TCM Transportation Control Measure 
TCRP Traffic Congestion Relief Program 
TDA Transportation Development Act 
TEA Transportation Enhancement Activities 
TEA-21 Transportation Equity Act for the 21st Century 
TMC Transportation Management Center 
TMEE Traffic Management and Environmental Enhancement 
TSM Transportation Systems Management 
TSSDRA Transit System Safety, Security and Disaster Response Account 
USFWS United States Fish and Wildlife Service 
VCTC Ventura County Transportation Commission 
VVTA Victor Valley Transit Authority 
WRCOG Western Riverside Council of Governments 
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mission.doc

MISSION STATEMENT

Our mission is to improve the quality of life and mobility in 
San Bernardino County.  Safety is the cornerstone of all we do. 
We achieve this by: 
• Making all transportation modes as efficient, economical, and 

environmentally responsible as possible. 
• Envisioning the future, embracing emerging technology, and 

innovating to ensure our transportation options are successful 
and sustainable. 

• Promoting collaboration among all levels of government. 
• Optimizing our impact in regional, state, and federal policy 

and funding decisions. 
• Using all revenue sources in the most responsible and 

transparent way.

Approved December 4, 2019
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